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United States Cellular Corporation ("USCC"), by its undersigned attorneys,

hereby submits its eighth quarterly E911 implementation report pursuant to the Commission's

order staying certain E911 phase II deadlines for many non-nationwide wireless carriers.!

I. Introdnction

USCC is a Tier II carrier under the Order to Stay issued by the Commission in

2002 2 As a wireless carrier with systems serving many small markets, USCC faces particular

challenges in upgrading its technology and interacting with a wide variety of PSAPs across its

service area. To meet these challenges, USCC has dedicated substantial financial and personnel

resources to accelerate the deployment ofE911 service throughout its service area.

USCC personnel are in regular communication with PSAPs that are at varying

levels of readiness in the provision of E911 service. In addition, USCC closely monitors its

l See Revision olthe Commission's Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Phase 11 Compliance Deadlines for Non-Nationwide CMRS
Carriers, Order to Stay, 17 FCC Red 14841 (2002) ("Order to Stay')
,
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E911 vendors to ensure the progress ofE911 deployment to all requesting PSAPs. In the past

quarter, USCC became the first carrier to begin phase II deployment to PSAPs in both Wisconsin

and Maine. USCC also proactively contacted every PSAP in its newly-acquired markets in order

to coordinate the timely deployment of E911 service as USCC builds out these markets.

II. Status of Phase I Requests

USCC and its E911 vendor, TeleCommunication Systems, Inc. ("TCS"), actively

work with all requesting PSAPs to deploy phase I E911 service throughout USCC's service area.

In numerous cases, USCC has proceeded with deployment despite the fact that a particular PSAP

request does not amount to a valid request for service under the Commission's rules, including in

some markets where the PSAP made only an oral request. In addition, in USCC's newly

acquired markets, USCC has proceeded with phase I or phase II roll-out to the entire market

despite, in some cases, no formal request from a particular PSAP within that market.

To date, usec has received 726 requests for phase I service and successfully

deployed phase I service to 612 PSAPs. Of the remaining 114 phase I requests, 82 have been

pending less than six months. Attached as Appendix A is a spreadsheet identifYing those PSAPs

requesting phase I service and the markets where USCC has deployed phase I.

usee has 32 PSAP requests for phase I service that have been pending for more

than six months. Ofthese requests, five have been delayed by factors outside ofUSeC's

control. usce has a v,Titten extension from each of these five PSAPs. In these cases, phase I

deployment has been delayed because either the PSAP does not have the appropriate equipment

to receive and implement phase I service, or the PSAP has encountered technical difficulties

involving the LEC. In each of these cases, USCC is ready to drive-test in the market and
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remains in close contact with the PSAP to ensure an expeditious roll-out of phase I service as

soon as the PSAP resolves any remaining obstacles.

The remaining 27 of USCC's phase I requests outstanding for more than six

months arc from PSAPs in markets that USCC has acquired within the last year. On August I,

2003, USCC acquired the St. Louis, Missouri market, which covers PSAPs in several counties in

Illinois, including Madison County and St. Clair County. USCC is in the process of building out

all of thcse markets and will deploy phase I service to PSAPs that have the ability to receive and

utilize the information around the time that each cell cite in the market is activated. USCC

estimates that the newly-acquired markets in Illinois \vill be active by the end of September

2004. In all of its new markets, USCC proactively contacted the PSAPs soon after the

acquisition to coordinate the E911 roll-out.

III. Status of Phase II Requests

USCC continues to deploy phase II E911 service as required by the Commission's

Order to Stay. To date, USCC has received 332 PSAP requests for phase II service. USCC has

successfully deployed phase II E911 service to 185 PSAPs in its service area and currently has

147 outstanding PSAP requests for phasc II service. Of these outstanding requests, 118 have

been pending less than six months. The attached spreadsheet identifies those PSAPs requesting

phase II service and the markets where USCC has deployed phase II.

USCC has 29 phase II requests that have been pending more than six months.

Thirteen of these 29 phase II requests are from markets that USCC acquired on August I, 2003

and has not yet activated a cellular network. As discussed above, usee is proceeding to build
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out these markets and expects to be able to deploy E911 around the time that each cell site in the

market is activated.

For the remaining 16 PSAPs with phase II requests pending more than six

months, delays in roll-out have been beyond the control ofUSCC. Delays in these markets have

been due to delays in receipt and installation of the appropriate equipment by the PSAPs and, in

one market, the PSAP has experienced problems with its mapping software. In all of these

markets, the requesting PSAP has granted USCC an extension whereby USCC agrees to deploy

phase II service within 60 days of the PSAP notifying USCC of its readiness. In these cases,

USCC and its vendors have completed all the necessary steps toward phase II deployment and

are waiting for the PSAPs to make the necessary corrections to or upgrade their systems.

In CDMA jurisdictions where new phase II requests have been received, USCC

continues the process of installing necessary software loads on its switches to provide phase II

service and upgrading all the tmnking between these switches and the Mobile Positioning Center

of its E911 vendor, TCS. USCC and TCS continually integrate the CDMA switches serving

these new phase II markets with the TCS equipment and the phase II software. USCC is also

continually updating the Base Station Almanac (BSA) for all its cell sites serving CDMA

markets where it has received a phase II request. The BSA helps to improve the accuracy of

location information provided to PSAPs.

As noted in earlier Implementation Reports, USCC has contracted with Marconi

Corporation to do the necessary calibration, accuracy and drive testing to ensure that USCC's

phase II service meets the Commission's accuracy requirements. Marconi has conducted testing

on USCC's CDMA switches that are serving PSAPs with live phase II deployments. These tests
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have been conducted using the CDMA location-capable mobile phones currently available to

USCC's customers. Marconi's accuracy test results confirm that USCC is meeting the

Commission's requirement that 67 percent of the calls are accurate to within 50 meters and 95

percent ofthe calls are accurate to within 150 meters3 Marconi performs a complete accuracy

test every six months on every USCC switch that has PSAPs deployed phase II.

IV. Status of Handset Deployment

USCC remains in substantial compliance with the applicable handset deployment

benchmarks.4 In order to increase its penetration rates, in May 2004, USCC pulled back all non-

E911 enabled phones still in inventory at all of its retail locations in CDMA markets. In July

2004, over 97 percent of the total handsets sold by USCC had E911 capability.

Currently, USCC has eleven GPS-enabled handsets available for sale in its

CDMA markets: Kyocera KE-434, Kyocera KE-414, Kyocera SE-47 (to be replaced by the

Kyocera SE-44 upon inventory depletion), Nokia 6585, 1.G VX-4400, 1.G VX-6000, 1.G VX-

5550, Motorola C343, Motorola T731, Audiovox CDM-8900, and Audiovox CDM-841O. USCC

no longer places any purchase orders for non-E911 capable CDMA handsets nor does it restock

non-E91I capable CDMA handsets sold at USCC's retail locations.

USCC will continue to track its sales of GPS-enabled phones in order to ensure

compliance with the penetration benchmarks in the Commission's Order to Stay. In the last

quarterly reporting period, USCC did not meet the May 31, 2004 deployment benchmark that

100 percent of new activations be GPS-enabled handsets. Instead, 95 percent of new handset

J 47 C.F.R. § 20.18(h).

4 See Order to Stay ~ 27.
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activations in CDMA markets were GPS-compliant. The primary reason USCC did not meet the

100 percent benchmark in May 2004 is because the final part of its CDMA overlay has not yet

been completed in a few rural markets. The CDMA overlay was completed for markets in Idaho

on or around July I, 2004, and is scheduled to be completed on or around October I, 2004 for the

California markets. Once the overlay is complete in any market, USCC will offer only GPS-

enabled phones for sale in that market.

V. Conclusion

As demonstrated above, USCC continues to make significant progress in

deploying E911 phase I and phase 11 service throughout its service area. The commitment of

significant financial and personnel resources has enabled USCC to move closer to its goal of

meeting or exceeding the Commission's implementation deadlines for E91l deployment.

Respectfully submitted,

UNITED STATES CELLULAR

CORPORATIOj I I 1,
~~ ,. V4VL LUCl~

Thomas P. Van Wazer
Jennifer Tatel
Sidley Austin Brown & Wood LLP
1501 K Street, NW
Washington, DC 20005
(202) 736-8000

Its Attorneys
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